



BUDE & NORTH CORNWALL GOLF CLUB

2018/19 Winter Greens Programme

Hole	Description	Time Scale	Cost	Hours	Course Impact	Result
1	Revet & re-shape right hand greenside bunkers	To be completed by 31/03/2019	Fertilizer & Turf £450	Incorporated into normal working week	Bunkers GUR until ground recovered. Potential temporary green whilst green staff working in bunkers	Scruffy, damaged ground repaired, quality of bunkers improved
5	Contour back of 5th green to create a gentle slope	1 - 2 days	Nil	Incorporated into normal working week	Nil. Flag to be placed at front of green whilst work ongoing	To create a less severe bank and more playable area
8	To create two pot bunkers on left hand side of green to replace the 1 existing bunker	To be completed by 31/03/2019	Fertilizer & Turf £450 Contractor £250	Incorporated into normal working week	Bunkers to remain GUR until ground has recovered sufficiently to allow play	Repair damage to ground adjacent to green, improve quality of bunkers, create a more astically pleasing hole
9	Remove shrubs and foliage on right hand side of the green	To be completed by 31/03/2019	Nil	Incorporated into normal working week	Potential temporary green whilst work ongoing	To make the hazard more clearly defined and visible
10	Remove mound from end of hedge adjacent to path running to 11th tee	To be completed by 31/03/2019	Contractors cost £250	Will require some extra weekend work from Head Greenkeeper; to be taken as time off	Hole to be closed whilst work undergoing - dates identified 30.11.2018 to 01.12.2018 Inc.	To improve air circulation. Remove scruffy, unkept area
11	Fill in bunkers in front of 11th tee	To be completed by 31/03/2019	Nil Debris from 10th mound to be used to infill bunkers	Incorporated into normal working week	Temporary tee to be placed forward of bunkers whilst green staff working on bunkers	To create a more player-friendly hole especially during high winds and allow tees to remain at rear of teeing area thus maximising length of hole
	Revet greenside bunkers	To be completed by 31/03/2019	£100	Incorporated into normal working week	Greenside bunkers GUR	Improved quality of bunkers
12	Lift & level path running adjacent 14th green and ladies tee	To be completed by 31/03/2019	Nil	Incorporated into normal working week	Temporary tee to be placed forward of work area whilst green staff are working	Repair damage and uneven ground
13	Lift & level existing men's winter tee	To be completed by 31/03/2019	Fertilizer & Turf £281	Incorporated into normal working week	Temporary green will not be in play during the winter season	To create a level teeing area